COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/06/2016

ESTIMATE SUMMARY 10:14:08
CONTID: C19897 ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 19897-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 86.0 DAYS TIME ALLOW: 95 WORK DAYS
US-50 NEAR PARKDALE, EMBANKMENT REPAIR PERCENT TIME: 90.53 ORIG TIME ALLOW: 60 WORK DAYS

PROJECT NO: STR0503-082
US-50 NEAR PARKDALE, EMBANKMENT REPAIR
NAME OF ROAD:

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 04/20/2016 DATE TIME STARTED 08/18/2014
205 Tunnel Drive DATE LET 07/03/2014 DATE WORK BEGAN  09/16/2014
DATE AWARDED 08/08/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/15/2014 DATE ACCEPTED
CANON CITY CO 81212 (719)269-1173 DATE NOTICE TO PROCEED  08/18/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1,023,035.00  PARTICIPATING $ 21,409.05 $ 0.00
AWARD PROJECT AMT:  $ 889,723.20 NON-PARTICIPATING 997,920.15 5,556.78
PERCENT COMPLETE: 99.64% TOTAL EARNINGS 1,019,329.20 5,556.78
FUNDS AVAILABLE: $ 3,705.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,019,329.20 5,556.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,345.85 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,005,983.35 5,556.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,005,983.35 5,556.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,556.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0005 201-00000
0010 202-00019
0015 202-00035
0020 202-00037
0025 202-00220
0030 202-00250
0035 202-01130
0040 202-04002
0045 203-00060
0050 203-00062
0055  203-00400

C19897
19897-BID
STR0503-082

ITEM
DESCRIPTION

0200 - ROADWAY

Clearing and Grubbing

Removal of Inlet

Removal of Pipe

Removal of End Section

*Removal of Asphalt Mat

*Removal of Pavement Marking

Removal of Guardrail Type 3

Clean Culvert

*Embankment Material (Complete In Place)

*Embankment Material (Complete In Place) (Speci al)

Rock Excavation

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
13,544.10000
3.000
EACH
545.36000
16.000
LF
29.43000
2.000
EACH
228.36000
513.100
SY
8.96000
7,736.000
SF
3.23000
50.000
LF
8.55000
3.000
EACH
5,886.10000
6,689.000
(24
16.96000
11,028.000
CY
11.29000
4.000
(24

139.16000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

3.000
0.000
3.000

16.000
0.000
16.000

2.000
0.000
2.000

513.100
-0.100
513.000

7,735.860
0.140
7,736.000

50.000
0.000
50.000

3.000
0.000
3.000

6,689.000
0.000
6,689.000

11,028.000
0.000
11,028.000

4.000
0.000
4.000
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ESTIMATE RUN 06/06/2016

AMOUNT

THIS

PERIOD

0.00

0.00

0.00

0.00

-0.90

0.45

0.00

0.00

0.00

0.00

0.00

10:14:08

CUMULATIVE
AMOUNT

13,544.10

1,636.08

470.88

456.72

4,596.48

24,987.28

427.50

17,658.30

113,445.44

124,506.12

556.64
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PCN: 19897-BID ESTIMATE RUN 06/06/2016
PROJECT: STR0503-082 ESTIMATE NO: 0014 10:14:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 - ROADWAY

0058 203-01510 Backhoe 85.000 85.000
HOUR 0.000 0.00
128.70000 85.000 10,939.50
0060 203-01500 Blading 73.000 72.700
HOUR 0.300 42.59
141.97000 73.000 10,363.81
0062 203-01594 Combination Loader 70.000 70.000
HOUR 0.000 0.00
112.63000 70.000 7,884.10
0065 206-00000 Structure Excavation 62.200 62.200
cY -0.200 -6.98
34.92000 62.000 2,165.04
0070 206-00065 Structure Backfill (Flow-Fill) 51.000 50.970
cY 0.030 3.76
125.17000 51.000 6,383.67
0075 208-00002 *Erosion Log (12 Inch) 345.000 345.000
LF 0.000 0.00
4.27000 345.000 1,473.15
0080 208-00020 *Silt Fence 1,080.000 1,080.000
LF 0.000 0.00
1.46000 1,080.000 1,576.80
0085 208-00035 *Aggregate Bag 146.000 146.000
LF 0.000 0.00
9.75000 146.000 1,423.50
0087  208-00040 Check Dam 28.000 28.000
EACH 0.000 0.00
540.01000 28.000 15,120.28
0090 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
518.77000 1.000 518.77
0095 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00

1,448.60000 1.000 1,448.60
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PCN: 19897-BID ESTIMATE RUN 06/06/2016
PROJECT: STR0503-082 ESTIMATE NO: 0014 10:14:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0100 208-00103 Removal and Disposal of Sediment (Labor) 157.000 156.500
HOUR 0.500 22.53
45.05000 157.000 7,072.85
0105 208-00105 Removal and Disposal of Sediment (Equipment) 123.000 123.000
HOUR 0.000 0.00
130.39000 123.000 16,037.97
0110 208-00106 Sweeping (Sediment Removal) 30.000 30.000
HOUR 0.000 0.00
82.94000 30.000 2,488.20
0115 208-00107 Removal of Trash 20.000 20.000
HOUR 0.000 0.00
57.93000 20.000 1,158.60
0120 208-00205 Erosion Control Supervisor 199.000 199.000
HOUR 0.000 0.00
58.83000 199.000 11,707.17
0125 210-00090 Reset Delineator 13.000 13.000
EACH 0.000 0.00
25.56000 13.000 332.28
0130 210-00810 Reset Ground Sign 3.000 3.000
EACH 0.000 0.00
211.22000 3.000 633.66
0135 210-01130 *Reset Guardrail Type 3 531.000 531.000
LF 0.000 0.00
45.22000 531.000 24,011.82
0140 210-01200 *Reset End Anchorage 1.000 1.000
EACH 0.000 0.00
1,928.68000 1.000 1,928.68
0145 210-02900 Relay Riprap 446.000 445.660
CY 0.340 9.67
28.44000 446.000 12,684.24
0150 212-00006 *Seeding (Native) 4.000 4.000
ACRE 0.000 0.00
2,304.18000 4.000 9,216.72
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PCN: 19897-BID ESTIMATE RUN
PROJECT: STR0503-082 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0150 MATERIAL ALLOWANCE Seeding (Native) 0.000
ACRE 0.000 0.00
2,304.18000 0.000 0.00
0155 212-00032 *Soil Conditioning 4.600 4.550
ACRE 0.050 379.44
7,588.81000 4.600 34,908.53
0155 MATERIAL ALLOWANCE Soil Conditioning 0.000
ACRE 0.000 0.00
7,588.81000 0.000 0.00
0160 213-00002 *Mulching (Weed Free Hay) 0.000 0.000
ACRE 0.000 0.00
731.48000 0.000 0.00
0165 213-00061 *Mulch Tackifier 420.000 420.000
LB 0.000 0.00
3.66000 420.000 1,537.20
0165 MATERIAL ALLOWANCE Mulch Tackifier 0.000
LB 0.000 0.00
3.66000 0.000 0.00
0170 213-00150 *Bonded Fiber Matrix 1.120 1.120
ACRE -0.020 -81.68
4,084.12000 1.100 4,492.53
0172  213-00012 Spray-on Mulch Blanket Back slope stabilization 7.000 7.000
ACRE 0.000 0.00
1,075.00000 7.000 7,525.00
0173 213-00013 Spray-on Mulch Blanket 0.000 0.000
LB 0.000 0.00
1.31000 0.000 0.00
0175 216-00041 *Soil Retention Blanket (Straw/Coconut) 0.000 0.000
SY 0.000 0.00
2.32000 0.000 0.00
0180  304-06000 Aggregate Base Course (Class 6) 121.000 121.000
TON 0.000 0.00
41.71000 121.000 5,046.91
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PCN: 19897-BID ESTIMATE RUN 06/06/2016
PROJECT: STR0503-082 ESTIMATE NO: 0014 10:14:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 - ROADWAY

0185 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 151.870 151.870
TON -2.280 -462.57
202.88000 149.590 30,348.82
0187 403-00721 HMA (Patching) (Asph) Mill and pave from 27+00 to 156.300 156.300
27+75, west bound US 50
SY 0.000 0.00
108.00000 156.300 16,880.40
0190 506-00036 Grouted Riprap (36 Inch) (Special) 304.000 303.400
CcYy -0.400 -54.14
135.34000 303.000 41,008.02
0195 601-01050 *Concrete Class B (Wall) 16.000 15.900
CcYy 0.000 0.00
788.59000 15.900 12,538.58
0200 602-00000 *Reinforcing Steel 1,049.000 1,048.500
LB 0.500 0.79
1.58000 1,049.000 1,657.42
0205 603-30036 36 Inch Steel End Section 1.000 1.000
EACH 0.000 0.00
2,078.74000 1.000 2,078.74
0210 603-30048 48 Inch Steel End Section 1.000 1.000
EACH 0.000 0.00
3,135.02000 1.000 3,135.02
0212  604-00550 Inlet Ty D (Spec) Inlet Type-D (9') (Special) 2.000 2.000
EACH 0.000 0.00
12,239.25000 2.000 24,478.50
0215 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0.000 0.00
7,736.27000 2.000 15,472.54
0220 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 50.000 50.000
LF 0.000 0.00
51.78000 50.000 2,589.00
0225 609-24003 Gutter Type 2 (3 Foot) 0.000 0.000
LF 0.000 0.00

32.15000 0.000 0.00
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PCN: 19897-BID ESTIMATE RUN 06/06/2016
PROJECT: STR0503-082 ESTIMATE NO: 0014 10:14:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0230 609-60011 *Curb Type 6 (Section M) 1,950.000 1,950.000
LF 0.000 0.00
14.71000 1,950.000 28,684.50
0235 615-00030 Embankment Protector Type 3 2.000 2.000
EACH 0.000 0.00
1,226.62000 2.000 2,453.24
0240 616-30036 36 Inch Trash Guard 1.000 1.000
EACH 0.000 0.00
348.20000 1.000 348.20
0245 616-30048 48 Inch Trash Guard 1.000 1.000
EACH 0.000 0.00
413.33000 1.000 413.33
0250 616-30499 Trash Guard Special 1.000 1.000
EACH 0.000 0.00
8,653.80000 1.000 8,653.80
0255  624-20019 18 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 52.000 52.000
LF 0.000 0.00
128.33000 52.000 6,673.16
0260 624-20025 24 Inch Drainage Pipe (Class 0) (Complete In PI ace) 74.000 74.000
LF 0.000 0.00
176.89000 74.000 13,089.86
0265  624-20049 48 Inch Drainage Pipe (Class 0) (Complete In PI ace) 248.000 248.000
LF 0.000 0.00
274.42000 248.000 68,056.16
0270  625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
9,753.13000 1.000 9,753.13
0275 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
62,682.60000 1.000 62,682.60
0280 627-00005 *Epoxy Pavement Marking 0.000 0.000
GAL 0.000 0.00
384.03000 0.000 0.00
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PCN: 19897-BID ESTIMATE RUN 06/06/2016
PROJECT: STR0503-082 ESTIMATE NO: 0014 10:14:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0285 627-00011 *Pavement Marking Paint (Waterborne) 121.200 121.200
GAL -0.200 -15.12
75.59000 121.000 9,146.39
0290 630-00000 *Flagging 727.000 717.000
HOUR 0.000 0.00
24.38000 717.000 17,480.46
0295 630-00007 *Traffic Control Inspection 99.000 99.000
DAY 0.000 0.00
213.35000 99.000 21,121.65
0300 630-00012 *Traffic Control Management 50.000 50.000
DAY 0.000 0.00
792.44000 50.000 39,622.00
0305 630-80001 *Flashing Beacon (Portable) 4.400 3.600
EACH 0.400 731.48
1,828.71000 4.000 7,314.84
0310 630-80336 *Barricade (Type 3 M-B) (Temporary) 3.300 2.700
EACH 0.300 27.43
91.44000 3.000 274.32
0315 630-80341 *Construction Traffic Sign (Panel Size A) 7.700 6.300
EACH 0.700 42.67
60.96000 7.000 426.72
0320 630-80342 *Construction Traffic Sign (Panel Size B) 46.600 41.400
EACH 4.600 336.49
73.15000 46.000 3,364.90
0325 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
85.34000 0.000 0.00
0330 630-80355 *Portable Message Sign Panel 2.200 1.800
EACH 0.200 1,584.88
7,924.42000 2.000 15,848.84
0335 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 40.000 36.000
EACH 4.000 316.96
79.24000 40.000 3,169.60
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PCN: 19897-BID ESTIMATE RUN 06/06/2016
PROJECT: STR0503-082 ESTIMATE NO: 0014 10:14:08
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 - ROADWAY
0340 630-80370 Concrete Barrier (Temporary) 852.200 766.800
LF 85.200 1,426.25
16.74000 852.000 14,262.48
0345 630-80380 *Traffic Cone 155.500 139.500
EACH 15.500 94.55
6.10000 155.000 945.50
0350 630-80440 Portable Rumble Strips (Temporary) 2.200 1.800
EACH 0.200 243.83
1,219.14000 2.000 2,438.28
0355 630-85011 Impact Attenuator (Temporary) 150.000 135.000
DAY 15.000 914.40
60.96000 150.000 9,144.00
0360 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375  700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  1,001,625.95 5,556.78 $ 997,920.12
CAT NOO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS
0380 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
9,622.48000 1.000 9,622.48
0385 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
10,756.05000 1.000 10,756.05
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CONTID: C19897
PCN: 19897-BID ESTIMATE RUN 06/06/2016
PROJECT: STR0503-082 ESTIMATE NO: 0014 10:14:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,030.52000 1.000 1,030.52
CAT 0400 CURRENT AMT $ 21,409.05 $ 0.00 $ 21,409.05

PROJECT TOTAL CURRENT AMT $ 1,023,035.00 $ 5,556.78 $ 1,019,329.17



